



(to be filled in by the Lead Beneficiary)

Progress Report No

1

Date of submission

30/1/2019

MIS Code

5031234

Protocol Number / Date

## INTERREG IPA CROSS-BORDER COOPERATION PROGRAMME GREECE -THE FORMER YUGOSLAV REPUBLIC OF MACEDONIA 2014- 2020 PROGRESS REPORT

The excel protection must not be removed

Form to be filled in and returned by post and e-mail to:  
Joint Secretariat

"Interreg IPA Cross-border Cooperation Programme Greece-The former Yugoslav Republic of Macedonia 2014-2020"

ZEDA Building, Entrance D, 2nd floor  
Leoforos Georgikis Scholis 65,  
570 01, Pylaia, Thessaloniki, Greece  
Tel.: +30 2310 469648  
Fax: +30 2310 469670  
E-mail: jts-ipa-cbc@mou.gr

**Project title** Unified information system for exchanging information between primary health units in the cross-border area for emergency health cases

**Project acronym** Health - Info



## SECTION 1 - GENERAL INFORMATION

<b>Priority Axis</b>	<b>1. Development and Support of Local Economy</b>
<b>Thematic Priority</b>	<b>1a. Promoting employment, labour mobility and social and cultural inclusion across borders</b>
<b>Specific Objective</b>	<b>1.2 Improvement of preventive health care and social services of children and elderly population</b>
<b>Project Title</b>	Unified information system for exchanging information between primary health units in the cross-border area for emergency health cases
<b>Project Acronym</b>	Health - Info
<b>Subsity Contract Number</b>	<b>SC036</b>
<b>Lead Beneficiary</b>	<b>NATIONAL ORGANIZATION FOR HEALTH CARE SERVICES PROVISION</b>
<b>Country of Lead Beneficiary</b>	<b>Greece</b>

<b>Beneficiary No</b>	<b>Beneficiary Institution (Full Name)</b>	<b>Country</b>	<b>Total Approved Budget (According to AF)</b>
<b>LB (PB1)</b>	NATIONAL ORGANIZATION FOR HEALTH CARE SERVICES PROVISION	Greece	329.724,66 €
<b>PB2</b>	ALEXANDER TECHNOLOGICAL EDUCATIONAL INSTITUTE OF THESSALONIKI	Greece	188.963,55 €
<b>PB3</b>	GENERAL HOSPITAL OF PELLA	Greece	302.000,00 €
<b>PB4</b>	MINISTRY OF HEALTH	The former Yugoslav Republic of Macedonia	173.806,10 €

<b>PB5</b>	PUBLIC HEALTH INSTITUTION GENERAL HOSPITAL GEVGELIJA	The former Yugoslav Republic of Macedonia	132.989,12 €
<b>PB6</b>	PUBLIC HEALTH INSTITUTION CLINICAL HOSPITAL DR.TRIFUN PANOVSKI BITOLA	The former Yugoslav Republic of Macedonia	173.668,24 €
<b>Total</b>			1.301.151,67 €

<b>Legal Representative</b>	<b>Name</b>	PLAGIANAKOS VASSILEIOS		<b>SIGNATURE STAMP</b>	
	<b>Position</b>	President			
	<b>Address</b>	Apostolou Pavlou 1215123 Marousi			
	<b>Tel No</b>	+302106871709	<b>Fax</b>		
	<b>E-mail</b>	President@eopyy.gov.gr			
<b>Project Manager</b>	<b>Name</b>	AGGOURIS GEORGIOS			
	<b>Position</b>	General Manager			
	<b>Address</b>	Apostolou Pavlou 1215123 Marousi			
	<b>Tel No</b>	+302108110666	<b>Fax</b>		
	<b>E-mail</b>	aggouris@eopyy.gov.gr			
<b>Financial Manager</b>	<b>Name</b>	BAROUS KONSTANTINOS			
	<b>Position</b>	General Manager			
	<b>Address</b>	Apostolou Pavlou 1215123 Marousi			
	<b>Tel No</b>	+302106871703	<b>Fax</b>		
	<b>E-mail</b>	gmanager1@eopyy.gov.gr			

In case of change of the contact details of legal representative, project manager and financial manager please provide the updated information

<b>Reporting Period</b>	<b>Start</b>	18/7/2018	<b>End</b>	31/12/2019
-------------------------	--------------	-----------	------------	------------

<b>Project Duration</b>	<b>Start</b>	18/7/2018	<b>End</b>	18/7/2020	<b>Duration</b>	24,0
-------------------------	--------------	-----------	------------	-----------	-----------------	------

## SECTION 2 - PROGRESS ACTIVITY REPORT

### 2.1 Summary of the project's achievements so far

Please describe the main achievements from the start of the project until today with reference to the relative work packages, actions, outputs and results. This section should include the experience gained and the added-value of cooperation.

The maximum total number of characters is 2000

(please do not exceed 1000 characters in each box)

*Number of characters* 1870

This Progress Report concerns the actions since 18/07/2018: 1. KoM: Took place in Thessaloniki in the Professional Chamber, on 31/10/2018, organized by the LB. All partners attended the meeting and the lunch that followed. The project officer was also present. The partners elaborated & updated the existing Timeplan (D.1.1.2) 2. Budget Optimization & Forecast of Expenditures. The submitted JOB and the Forecast of expenditures has been updated and optimized jointly by the partners (approval: 28-12-2018). 3. Opening Conference: Took place in Thessaloniki, in the Convention Centre I. Vellidis on 28/11/2018. All partners attended the conference, which attracted many people and Key-note speakers (D.2.1.1). 4. Procurements: The LB has contracted all staff costs and nearly all external costs except for: 1.1.5, 2.1.2, 2.1.3, 2.1.4, 3.1.1, 5.1.2, 5.1.3, 5.1.4, 6.1.2./PB2 has contracted all staff costs and the following external/equipment costs : 3.2.2 (equipment), 2.2.1, 2.2.2, 1.2.3, 1.2.4.

/PB3 is currently drafting the Tender for the contracting of D.1.3.3 and D.1.3.4./PB5 finished 2 Tenders on 31.08.218 (Project manager, Financial manager, Assitant project manager) (as a project staff assigned from the Hospital)./ PB6 is planning info days for April and May 2019. They did educational program with consulting company for staff concerning PRAG procedures & started investigation for tendereres concering WP1 D1.3 and D1.4. 5. Code of Ethics has been drafted and shared with the partnership (D.1.1.4). 6. The Project Communication Plan has been drafted (D.2.1.5). 7. PB4-PB5-PB6: The project was registered in the Secretariat for European Affairs in order to be eligible for payments excluding VAT, also with cooperation of PB5 and 6 the project was registered in the Public revenue office where separate tax number was assigned for the project purposes only.

### 2.2 Summary of the project's achievements during this reporting period

Please describe the main achievements during this period.

The maximum total number of characters is 1500

*Number of characters* 1409

The project's main achievements since the starting date of the project (18/07/2018) are the following:

1. Kick-off meeting - Deliverable: D.1.2 - The KoM took place in Thessaloniki in the Professional Chamber, on 31/10/2018, organized by the LB. All partners attended the meeting and the lunch that followed. The project officer of the project was also present and contributed with an informative presentation.
2. Opening Conference - Deliverable: D.2.1 - The Opening Conference of the project took place in Thessaloniki, in the Convention Centre I. Vellidis on 28/11/2018. All partners attended the conference, which attracted many people and Key-note speakers.
3. Code of Ethics - Deliverable: D.1.4 - The Code of Ethics has been drafted and shared with the partnership.
4. Project Communication Plan - Deliverable: D.2.5 - The PCP has been drafted and submitted with the 1st Progress Report.



### 2.3 Analytical description of the implemented actions, outputs and results during this reporting period with reference per work package and partners' involvement.

The maximum total number of characters is 4000  
(please do not exceed 1000 characters in each box)

*Number of characters* 3071

#### 1. Kick-off meeting - Deliverable: D.1.2 (WP1)

The KoM took place in Thessaloniki in the Professional Chamber, on 31/10/2018, organized by the LB. All partners attended the meeting and the lunch that followed. The project officer was also present and contributed with an informative presentation. Output: Activity Report of KoM (Invitations, Participation List, Participants Folders, Photos, Presentations, Minute Report). Results: Updated Timeline, Specification of deliverables and roles of the partners, partners got better acquainted and the cooperation ameliorated, new communication channels were added, gathered information regarding procurements. Partners: LB organized it, all participated


#### 2. Code of Ethics - Deliverable: D.1.4 (WP1)

The Code of Ethics was drafted by the responsible external contractor and delivered to the LB during December, according to the Timeline. Then, LB shared the Code of Ethics to the rest of the partnership. Output: Code of Ethics (pdf form). Expected Results: The project will be based in strong ethical guidelines, the code will stand as a guide to ensure the quality of the deliverables, partners will use the code's annex for the internal quality evaluation. Partner: LB

#### 3. Opening Conference - Deliverable: D.2.1

The Opening Conference of the project took place in Thessaloniki, in the Convention Centre I. Vellidis on 28/11/2018, organized by PB2. All partners attended the conference, which attracted many people and Key-note speakers. Output: Activity Report of Opening Conference (Press Release, Invitations, Participation List, Participants Folders, Pens, Notebooks, Photos, Video on the project's YouTube page, Presentations, Minute Report, Certificate of attendance/participation).

Results: Updated Timeline, Specification of deliverables and roles of the partners, partners got better acquainted and the cooperation ameliorated, new communication channels were added, gathered information regarding procurements. Partners: PB2 organized it, all participated





## 2.4 Next steps to be taken for project's implementation

The maximum total number of characters is 1500

*Number of characters*

1486

1. D.2.5: Project Communication Plan. It has been submitted together with the Progress Report by the LB. The translation will take place on February by PB4. 2. D.1.4: Ex ante evaluation. All partners will do the internal quality evaluation according to the Code of Ethics until 28/02/2019. 3. D.1.5: Audits. The process for selecting FLC will start asap. 4. D.2.4: The process of developing the website of the project is ongoing. With JS's approval it will be finished asap. 5. D.2.2/D.2.1.4: LB: The public tender for the promotional material of those deliverables has been delayed due to technical issues. It will be contracted to a tenderer as soon as possible. D.3.1.1: The public tender for the study has been delayed by 1 month, it will be published as soon as possible. 6. D.3.2.2/D.4.2.2: Ongoing process, implemented by the technical staff of PB2. 7. D.4.2.1/D.4.2.3: PB2 will publish the tenders for these deliverables. 8. PB3 is currently drafting the Tender for the contracting of D.1.3.3 and D.1.3.4. 9. PB4: In the next period the mapping process will be finalized and the reports will be submitted as of April 2019. (D.3.1). 10. PB5: In the next reporting period all tender procedures will be released. 11. PB6: Open tender procedure for quality board and for code of ethics (WP1 1.3 and 1.4) will be launched. Tender documentation for purchase of digital mamograph WP6 D6.1 will be started. 2 info days in April and May, for general population as well for local doctors.

## 2.5 Problems encountered and proposed solutions

The maximum total number of characters is 1500

*Number of characters* 1464

D.2.1.2/ D.2.1.4: LB: The public tender for the promotional material of those deliverables has been delayed due to technical issues. It will be contracted as soon as possible. D.3.1.1: LB: The public tender for the study has been delayed by 1 month. It will be published as soon as possible. D.4.1.2: The LB should have organized 3 educational seminars during December (educational program for local doctors), which would be implemented by PB2. Due to PB2's internal issues, these seminars have been delayed. An effort will be given to implement this activity the following months and catch up with the timeline. 3. D.4.2.1/D.4.2.2/D.4.2.3: PB2: The public tender for the external expert has been delayed. The tenders will be published as soon as possible. 4. D.4.2.1/D.4.2.2/D.4.2.3: PB2 should have organized 3 educational seminars per deliverable during December, which would be implemented by PB2 staff and external contractors. Due to the delay of the above-mentioned tender, the implementation of these seminars has been delayed. An effort will be given to publish the tender and catch up with the timeline. PB3: Overall delay with the tenders (D.1.3.3 and D.1.3.4), because PB3 had not received until recently its (ΣΑΕ) code.

## 2.6 Changes in the Implementation

Please state if you consider making any modifications of the approved Application Form. The project implementation must strictly follow the implementation plan of the approved Application Form. Under no circumstances changes should be made without the knowledge and approval of the Managing Authority while important changes may require the submission of a revised application form. Furthermore, important changes/modifications of the project may require the approval of the programme Monitoring Committee. Please follow the instructions provided in the Project Manual as in force.

The maximum total number of characters is 1500

*Number of characters* 596

PB2: The only changes in implementation concern the implementation of D.4.2.1/D.4.2.2/D.4.2.3, which has been delayed. The implementation was delayed due to the delay of the tenders regarding the external expert who will have an essential part in the activities' implementation. PB2 plans to publish the tender as soon as possible in order to catch up with the project's Timeline. Furthermore, the partner's funds were allocated on 31/12, which created an important delay due to lack of liquidity. The expenses could have been made during December, thus they were transferred in January of 2019.



**SECTION 4 - FINANCIAL REPORT**

**4.1 Implementation of actions**

Please state the deliverables implemented within the specific reporting period using the table below. Actions started in one and finishing in another Reporting Period should be declared in all respective periods. If more than 1 partner is involved in the development of a deliverable, use as many lines as the involved partners per deliverable.

Partner No	WP	Deliv. No	Deliverable Title	Approved Budget	Contracted Budget	Expenditure paid out during this reporting period	TOTAL Expenditure paid out including this reporting period	Verified Expenditure during this reporting period	TOTAL Verified Expenditure including this reporting period
LB1	1	Deliverable 1.1.1	Preparation Activities	5.000,00 €	5.000,00 €	5.000,00 €	5.000,00 €		
LB1	1	Deliverable 1.1.2	Task Force Meetings	4.079,64 €	2.827,49 €	616,94 €	616,94 €		
LB1	1	Deliverable 1.1.3	Project Management	11.572,00 €	11.572,00 €	94,24 €	94,24 €		
LB1	1	Deliverable 1.1.4	Evaluation	5.744,44 €	5.744,44 €	0,00 €	0,00 €		
LB1	1	Deliverable 1.1.5	Audits	9.603,63 €	0,00 €	0,00 €	0,00 €		
LB1	2	Deliverable 2.1.1	Conferences/ Info Days	9.841,36 €	7.992,10 €	768,50 €	768,50 €		
LB1	2	Deliverable 2.1.2	Promotional Material	4.176,00 €	0,00 €	0,00 €	0,00 €		
LB1	2	Deliverable 2.1.3	Project's Results Publication	4.122,08 €	0,00 €	0,00 €	0,00 €		
LB1	2	Deliverable 2.1.4	Promotion through Internet & Media	27.129,56 €	4.129,56 €	0,00 €	0,00 €		
LB1	2	Deliverable 2.1.5	Project Communication Strategy & Plan	6.366,24 €	6.366,24 €	0,00 €	0,00 €		
LB1	3	Deliverable 3.1.1	Mapping of needs infrastructures &	18.600,00 €	0,00 €	0,00 €	0,00 €		
LB1	4	Deliverable 4.1.2	Educational program for local doctors	74.371,31 €	67.288,32 €	0,00 €	0,00 €		
LB1	5	Deliverable 5.1.1	Existing Condition Assessment and Necessity - Implementation Study	35.078,40 €	35.078,40 €	0,00 €	0,00 €		
LB1	5	Deliverable 5.1.2	Supply of required supporting equipment	25.000,00 €	0,00 €	0,00 €	0,00 €		
LB1	5	Deliverable 5.1.3	Implementation of a single Health Insurance File Data Sheet	80.040,00 €	0,00 €	0,00 €	0,00 €		
LB1	5	Deliverable 5.1.4	Development and Publication of printed information material	7.000,00 €	0,00 €	0,00 €	0,00 €		
LB1	6	Deliverable 6.1.2	Pilot Preventive Program	2.000,00 €	0,00 €	0,00 €	0,00 €		
PB2	1	Deliverable 1.2.2	Task Force Meetings	1.028,20 €	517,50 €	0,00 €	0,00 €		
PB2	1	Deliverable 1.2.3	Project Management	7.500,00 €	7.008,00 €	0,00 €	0,00 €		
PB2	1	Deliverable 1.2.4	Evaluation	1.500,00 €	1.300,00 €	0,00 €	0,00 €		
PB2	1	Deliverable 1.2.5	Audits	5.503,79 €	0,00 €	0,00 €	0,00 €		
PB2	2	Deliverable 2.2.1	Conferences/ Info Days	8.440,30 €	8.190,00 €	0,00 €	0,00 €		
PB2	2	Deliverable 2.2.2	Promotional Material	150,00 €	150,00 €	0,00 €	0,00 €		
PB2	2	Deliverable 2.2.4	Promotion through Internet & Media	2.250,00 €	2.250,00 €	0,00 €	0,00 €		
PB2	3	Deliverable 3.2.2	Data Collection & Evaluation	36.717,52 €	23.433,40 €	0,00 €	0,00 €		
PB2	4	Deliverable 4.2.1	Educational program for general population	32.117,50 €	12.063,00 €	0,00 €	0,00 €		
PB2	4	Deliverable 4.2.2	Educational program for local doctors	26.140,80 €	8.763,00 €	0,00 €	0,00 €		
PB2	4	Deliverable 4.2.3	Practical Training on mannequins	21.531,50 €	3.332,40 €	0,00 €	0,00 €		
PB2	6	Deliverable 6.2.2	Pilot Preventive Program	46.083,94 €	12.423,60 €	0,00 €	0,00 €		
PB3	1	Deliverable 1.3.2	Task Force Meetings	780,30 €	232,50 €	0,00 €	0,00 €		
PB3	1	Deliverable 1.3.3	Project Management	5.400,00 €	0,00 €	0,00 €	0,00 €		
PB3	1	Deliverable 1.3.4	Evaluation	600,00 €	0,00 €	0,00 €	0,00 €		
PB3	1	Deliverable 1.3.5	Audits	8.796,12 €	0,00 €	0,00 €	0,00 €		
PB3	2	Deliverable 2.3.1	Conferences/ Info Days	857,80 €	310,00 €	0,00 €	0,00 €		
PB3	6	Deliverable 6.3.1	Purchase of Medical Equipment	285.565,78 €	0,00 €	0,00 €	0,00 €		
PB4	1	Deliverable 1.4.2	Task force meetings	920,00 €	0,00 €	0,00 €	0,00 €		
PB4	1	Deliverable 1.4.3	Project management	11.400,00 €	11.400,00 €	0,00 €	0,00 €		
PB4	1	Deliverable 1.4.4	Evaluation	1.500,00 €	0,00 €	0,00 €	0,00 €		
PB4	2	Deliverable 2.4.1	Conference/Info days	26.758,00 €	18.556,00 €	2.032,00 €	2.032,00 €		
PB4	2	Deliverable 2.4.2	Promotional materials	10.566,00 €	0,00 €	0,00 €	0,00 €		
PB4	2	Deliverable 2.4.5	Project Communication Strategy and Plan	324,00 €	0,00 €	0,00 €	0,00 €		
PB4	3	Deliverable 3.4.1	Mapping of needs, infrastructure & resources	27.698,60 €	15.848,80 €	102,65 €	102,65 €		
PB4	4	Deliverable 4.4.2	Educational program for local doctors	22.779,00 €	9.500,00 €	0,00 €	0,00 €		
PB4	5	Deliverable 5.4.1	Existing condition Assessment and Necessity-Implementation Study	17.470,50 €	13.000,00 €	0,00 €	0,00 €		
PB4	5	Deliverable 5.4.3	Implementation of a single Health Insurance File Data Sheet	54.390,00 €	0,00 €	0,00 €	0,00 €		
PB5	1	Deliverable 1.5.2	Task Force meetings	956,00 €	0,00 €	0,00 €	0,00 €		
PB5	1	Deliverable 1.5.3	Project Management	8.000,08 €	8.000,08 €	0,00 €	0,00 €		
PB5	1	Deliverable 1.5.4	Evaluation	1.500,00 €	0,00 €	0,00 €	0,00 €		
PB5	2	Deliverable 2.5.1	Conferences/ Info Days	21.201,00 €	18.000,00 €	0,00 €	0,00 €		
PB5	2	Deliverable 2.5.4	Promotion through Internet & Media	14.100,00 €	0,00 €	0,00 €	0,00 €		
PB5	3	Deliverable 3.5.2	Data Collection & Evaluation	18.000,00 €	0,00 €	0,00 €	0,00 €		
PB5	4	Deliverable 4.5.1	Educational program for general population	31.900,04 €	15.000,04 €	0,00 €	0,00 €		
PB5	5	Deliverable 5.5.1	Existing Condition Assessment and Necessity - Implementation Study	8.600,00 €	8.600,00 €	0,00 €	0,00 €		
PB5	6	Deliverable 6.5.1	Purchase of Medical Equipment	20.223,00 €	0,00 €	0,00 €	0,00 €		
PB5	6	Deliverable 6.5.2	Pilot Preventive Program	8.509,00 €	8.000,00 €	0,00 €	0,00 €		
PB6	1	Deliverable 1.6.2	Task force meetings	865,50 €	148,50 €	0,00 €	0,00 €		
PB6	1	Deliverable 1.6.3	Project management	10.000,16 €	2.000,16 €	0,00 €	0,00 €		
PB6	1	Deliverable 1.6.4	Evaluation	1.500,00 €	0,00 €	0,00 €	0,00 €		
PB6	2	Deliverable 2.6.1	Conference/Info days	12.447,00 €	6.460,00 €	0,00 €	0,00 €		
PB6	2	Deliverable 2.6.4	Promotion through Internet & Media	1.500,00 €	0,00 €	0,00 €	0,00 €		
PB6	3	Deliverable 3.6.2	Data Collection & Evaluation	10.600,00 €	0,00 €	0,00 €	0,00 €		
PB6	4	Deliverable 4.6.1	Educational program for general population	7.000,08 €	4.000,08 €	0,00 €	0,00 €		
PB6	5	Deliverable 5.6.1	Existing Condition Assessment and Necessity - Implementation Study	3.500,16 €	2.000,16 €	0,00 €	0,00 €		
PB6	6	Deliverable 6.6.1	Purchase of Medical Equipment	120.000,00 €	0,00 €	0,00 €	0,00 €		
PB6	6	Deliverable 6.6.2	Pilot Preventive Program	6.255,34 €	2.799,84 €	0,00 €	0,00 €		



4.2 Verified and Paid Out expenditure per Partner

1	2	3	4	5	6	7	8	9=5/8	10=7/8
Partner No	Partner Institution (Full Name)	Country	Expenditure paid out during this reporting period	TOTAL Expenditure paid out including this reporting period	Verified Expenditure during this reporting period	TOTAL Verified Expenditure including this reporting period	TOTAL Approved Budget according to the Application Form	Percentage (%)	Percentage (%)
LB (BP1)	NATIONAL ORGANIZATION FOR HEALTH CARE SERVICES	Greece	6.479,68 €	6.479,68 €	0,00 €	0,00 €	329.724,66 €	2%	0%
BP2	ALEXANDER TECHNOLOGICAL EDUCATIONAL INSTITUTE	Greece	0,00 €	0,00 €	0,00 €	0,00 €	188.963,55 €	0%	0%
BP3	GENERAL HOSPITAL OF PELLA	Greece	0,00 €	0,00 €	0,00 €	0,00 €	302.000,00 €	0%	0%
BP4	MINISTRY OF HEALTH	The former Yugoslav Republic of	2.134,65 €	2.134,65 €	0,00 €	0,00 €	173.806,10 €	1%	0%
BP5	PUBLIC HEALTH INSTITUTION GENERAL HOSPITAL	The former Yugoslav Republic of	0,00 €	0,00 €	0,00 €	0,00 €	132.989,12 €	0%	0%
BP6	PUBLIC HEALTH INSTITUTION CLINICAL HOSPITAL	The former Yugoslav Republic of	0,00 €	0,00 €	0,00 €	0,00 €	173.668,24 €	0%	0%
BP7	MINISTRY OF HEALTH		0					0%	0%
BP8			0					0%	0%
BP9	PUBLIC HEALTH INSTITUTION GENERAL HOSPITAL		0					0%	0%
BP10			0					0%	0%
<b>TOTAL FOR ALL PARTNERS</b>			8.614,33 €	8.614,33 €	0,00 €	0,00 €	1.301.151,67 €	1%	0%

4.3 Deviations from the original plans

Please explain and justify any financial deviations that occurred in this reporting period such as any over- or underspending compared with the original budget by budget line.  
The maximum total number of characters is 1500

Number of characters

**SECTION 3 - INDICATORS**

Priority Axis

1. Development and Support of Local Economy

Thematic Objective

1a. Promoting employment, labour mobility and social and cultural inclusion across borders

Specific Objective

1.2 Improvement of preventive health care and social services of children and elderly

3.1

Output Indicators				
Title Indicators	Unit of Measurement	Target (According to Application Form)	Achieved Value (current reporting period)	Total Achieved Cumulative Value
Population covered by improved health services	Persons	600,00	0,00	0,00
Population covered by improved social services	Persons	1600,00	0,00	0,00

3.2

Result Indicators				
Title Indicators	Unit of Measurement	Target Value (According to Application Form)	Achieved Value (current reporting period)	Total Achieved Cumulative Value
Population having access to health services	Persons living close to health centers	20000,00	0,00	0,00
Population having access to social services	Persons living close to social services providers	20000,00	0,00	0,00

**SECTION 5 - PUBLICITY**

Please state the measures of publicity and / or measures of diffusion of information that have been carried out according to the approved Application Form, as well as any additional ones. Have EC requirements on information and publicity measures acknowledging EC Structural Fund assistance been complied with?

If yes, give details and send proofs of publicity along with the Progress Report (e.g. entries in the media, articles, albums, etc.). If no, please provide an explanation.

The maximum total number of characters is 1500  
(please do not exceed 1500 characters in each box)

Number of characters 796

<b>YES</b>	D.1.1.2: For the Kick-off meeting of Health-Info a Press Release was published in the website of LB and the programme's website. Furthermore, PB6 published an article in local electronic media and on hospital web site www.kbb.mk. D.2.1.1: For the Opening Conference of Health-Info, organized by PB2 a Press Release was published in the website of LB and the programme's website. In addition to that, a Press Release was published online to the local newspaper THESSNEWS. Also, participation folders with a notebook and pen with the logo of the project were distributed to the participants of the conference. Banners with information about the project were placed in the entrance of the conference room as well as inside the conference room.
------------	---

The maximum total number of characters is 1500  
(please do not exceed 1500 characters in each box)

Number of characters 0

<b>NO</b>	
-----------	--

<input type="checkbox"/>	I have attached the copies of the first level control verification of all partners.
--------------------------	---