



(to be filled in by the Lead Beneficiary)

Progress Report No

2

Date of submission

30/7/2019

MIS Code

5031234

Protocol Number / Date

INTERREG IPA CROSS-BORDER COOPERATION PROGRAMME GREECE -THE FORMER YUGOSLAV REPUBLIC OF MACEDONIA 2014- 2020 PROGRESS REPORT

The excel protection must not be removed

Form to be filled in and returned by post and e-mail to:

Joint Secretariat

"Interreg IPA Cross-border Cooperation Programme Greece-The former Yugoslav Republic of Macedonia 2014-2020"

ZEDA Building, Entrance D, 2nd floor

Leoforos Georgikis Scholis 65,

570 01, Pylaia, Thessaloniki, Greece

Tel.: +30 2310 469648

Fax: +30 2310 469670

E-mail: jts-ipa-cbc@mou.gr

Project title

Unified information system for exchanging information between primary health units in the cross-border area for emergency health cases

Project acronym

Health - Info

SECTION 1 - GENERAL INFORMATION

Priority Axis	1. Development and Support of Local Economy
Thematic Priority	1a. Promoting employment, labour mobility and social and cultural inclusion across borders
Specific Objective	1.2 Improvement of preventive health care and social services of children and elderly population
Project Title	Unified information system for exchanging information between primary health units in the cross-border area for emergency health cases
Project Acronym	Health - Info
Subsity Contract Number	SC036
Lead Beneficiary	NATIONAL ORGANIZATION FOR HEALTH CARE SERVICES PROVISION
Country of Lead Beneficiary	Greece

Beneficiary No	Beneficiary Institution (Full Name)	Country	Total Approved Budget (According to AF)
LB (PB1)	NATIONAL ORGANIZATION FOR HEALTH CARE SERVICES PROVISION	Greece	329.724,66 €
PB2	ALEXANDER TECHNOLOGICAL EDUCATIONAL INSTITUTE OF THESSALONIKI	Greece	188.963,55 €
PB3	GENERAL HOSPITAL OF PELLA	Greece	302.000,00 €
PB4	MINISTRY OF HEALTH	The former Yugoslav Republic of Macedonia	173.806,10 €
PB5	PUBLIC HEALTH INSTITUTION GENERAL HOSPITAL GEVGELIJA	The former Yugoslav Republic of Macedonia	132.989,12 €
PB6	PUBLIC HEALTH INSTITUTION CLINICAL HOSPITAL DR.TRIFUN PANOVSKI BITOLA	The former Yugoslav Republic of Macedonia	173.668,24 €
Total			1.301.151,67 €

Legal Representative	Name	PLAGIANAKOS VASSILEIOS		SIGNATURE STAMP
	Position	President		
	Address	Apostolou Pavlou 1215123 Marousi		
	Tel No	+302106871709	Fax	
Project Manager	E-mail	President@eopyy.gov.gr		
	Name	AGGOURIS GEORGIOS		
	Position	General Manager		
	Address	Apostolou Pavlou 1215123 Marousi		
Financial Manager	Tel No	+302108110666	Fax	
	E-mail	aggouris@eopyy.gov.gr		
	Name	BAROUS KONSTANTINOS		
	Position	General Manager		
Financial Manager	Address	Apostolou Pavlou 1215123 Marousi		
	Tel No	+302106871703	Fax	
	E-mail	gmanager1@eopyy.gov.gr		

In case of change of the contact details of legal representative, project manager and financial manager please provide the updated information

Reporting Period	Start	End
	1/1/2019	30/6/2019

Project Duration	Start	End	Duration
	18/7/2018	18/7/2020	24,0

SECTION 2 - PROGRESS ACTIVITY REPORT

2.1 Summary of the project's achievements so far

Please describe the main achievements from the start of the project until today with reference to the relative work packages, actions, outputs and results. This section should include the experience gained and the added-value of cooperation.

The maximum total number of characters is 2000

(please do not exceed 1000 characters in each box)

Number of characters 1685

The starting date of the project is 18/07/2018. This paragraph concerns all the actions since then, which are the following:

1. Kick-off meeting: The KoM of the project took place in Thessaloniki in the Professional Chamber, on 31/10/2018, organized by the LB (D.1.2)
2. 2nd Project Meeting: It was held in Gevgelia in Motel Vardar on 27/03/2019, organized by PB5 (D.1.2)
3. Project Management: 1st PR and 2nd PR have been submitted (D.1.3)
4. Code of Ethics: Delivered and shared with the consortium (D.1.4)
5. Opening Conference: The Opening Conference of the project took place in Thessaloniki, in the Convention Centre I. Vellidis on 28/11/2018. All partners attended the conference, which attracted many people and Key-note speakers.

Also, PB5 and PB6 organized one info-day each, which took place in Stojakovo and Bogdanci, during May. 250 women participated in these info days, mainly from the textile factories. These women had low income and not all of them could afford an examination for breast cancer.(D.2.1)

through Internet & Media and Promotional Material are currently ongoing (D.2.2 - D.2.4)

7. Project Communication Strategy and Plan is delivered by the LB to the consortium.

8. Mapping of needs, infrastructure & resources is currently ongoing and almost finalized by the LB and PB4 (D.3.1)

9. Data Collection & Evaluation is currently ongoing (D.3.2)

6. Promotion

2.2 Summary of the project's achievements during this reporting period

Please describe the main achievements during this period.

The maximum total number of characters is 1500

Number of characters 1498

The project's main achievements during this period are the following:

1. 2nd Project Meeting - Deliverable: D.1.1.2

The 2nd Project Meeting took place in Gevgelja in Motel Vardar, on 27/03/2019, organized by PB5. All partners attended the meeting and the lunch that followed.

2. Info Days - Deliverable: D.2.1.1

Two Info Days were implemented, by PB5 and PB6, which took place in Stojakovo and Bogdanci, during May. 250 women participated in these info days, mainly from the textile factories. These women had low income and not all of them could afford an examination for breast cancer.

3. Ex-ante Evaluation - Deliverable: D.1.1.4

The ex-ante evaluation was implemented based on the Code of Ethics of the project.

2.3 Analytical description of the implemented actions, outputs and results during this reporting period with reference per work package and partners' involvement.

The maximum total number of characters is 4000
(please do not exceed 1000 characters in each box)

Number of characters 3506

1) Ex-ante Evaluation - Deliverable: D.1.1.4

The ex-ante evaluation was implemented based on the Code of Ethics of the project. Output: Ex-ante evaluation report by every partner. These reports will be combined to one file, which will be the final deliverable of the project's ex-ante evaluation. Results: The deliverables implemented until the date set have been evaluated by the LB. The ex-ante evaluation report takes into account the first eight (8) months of project implementation and more specifically from July-2018 to February-2019. The evaluation was based to specific criteria/measures (e.g. M1. Relevance and Quality of Design, M2. Efficiency, M3. Effectiveness, M4. Impact and M5. Sustainability).

2) Info Days - Deliverable: D.2.1.1: Two Info Days were implemented by PB5 and PB6, which took place in Stojakovo and Bogdanci, during May. Outputs: Photos, reports, participation list (250 women participated in these info days, mainly from the textile factories). Results: 250 women were informed and examined. (These women had low income and not all of them could afford an examination for breast cancer). 3) 2nd Project Meeting - Deliverable: D.1.1.2: The 2nd Project Meeting took place in Gevgelja in Motel Vardar, on 27/03/2019, organized by PB5. All partners attended the meeting and the lunch that followed. Outputs: Project meeting minutes, photos, updated timeline, updated procurement plans. Results: All project files were updated and the partners resolved any issues that came up during this progress period and the future planning of activities as well.

PB2: Data Collection & Evaluation / Educational Seminars - Deliverable: D.3.2.2 / D.4.2.1/D.4.2.2/D.4.2.3/D.6.2

PB2 is currently coordinating the research team, planning and preparing all the procedures for the study of Data Collection & Evaluation and preparing the screening services (mammography, ultrasound examination and medical examination) of the mobile unit. Outputs: study (introduction and methodology), questionnaires-forms. Results: PB2 has prepared the necessary methodological design and forms to be used for the educational seminars. PB5: Medical Equipment - Ultrasound machine for Echo diagnostics was purchased. All the data and expenses relevant to the WP's were input in the MIS system. PB6: The research for conditions and necessity for pilot program was done. Also, the technical specification for purchase of digital mamograph and investigation of market were implemented. The tenders for external expertise concerning D.1.3,D1.4,D2.1,D4.1,D5.1,D6.2 have been finished.

PB4: The English version of the PCP has been translated in Macedonian language and shared with partners PP5 and PP6, the Mapping of the needs, health facilities infrastructure and resources in the CB area of Bitola and Gevgelija has been performed by the staff from E Health Directorate (March -April 2019), most of the preparation activities for the Educational Training of local doctors, radiologists and radio-technicians from the Clinical Hospital Bitola and General Hospital Gevgelija has been finalized (i.e Decision for nomination of the qualified experts -trainers has been signed by the Minister (two specialists radiologists for breast cancer - from the University Clinic for Radiology and General Hospital 8th September and two radiologists technicians. Authorizations have been made also for the doctors' radiologists and radio technicians to be trained from the Clinical Hospital Bitola and General Hospital Gevgelija).

2.4 Next steps to be taken for project's implementation

The maximum total number of characters is 1500

Number of characters

1275

1. 3rd Project Meeting in Edessa in September organized by PB3 (D.1.2)
2. Finalization of promotional material's blueprint by the LB and printing by all PBs (D.2.2)
3. Translation of Project Communication Plan by PB4 (D.2.5)
4. Finalization of Mapping of needs, infrastructure & resources (D.3.1) by LB and PB4.
5. Initiation of Educational Seminars by PB2, PB4, PB5 in September (D.4.1, D.4.2, D.4.3)
6. Finalization of Existing Condition Assessment and Necessity Implementation Study by LB and PB4 (D.5.1)
7. Finalization of supplying the required supporting equipment (D.5.2)
8. Intensified meetings with the Staff from E-Health Directorate regarding establishing the common E-Health Platform and adjusting with the National E-Health System Moj Termin. PP4 will organize a travel to Greece of the staff from E-Health Directorate in order to be familiarized with the new design and architecture of the common E Platform.
9. Preparations for screening activities (October) and info days for general population. Also the spec. radiologists and technicians will attend education in Skopje in September. The instalation of the Digital mamography will also finish in September (D.6.1).
10. PB3 prepared all necessary tender documents about Purchase of Medical Equipment (D.6.1).

2.5 Problems encountered and proposed solutions

The maximum total number of characters is 1500

Number of characters 789

1. The public tenders on behalf of PB4 have been delayed due to the current change of leadership and the elections. All the tenders will be contracted as soon as possible.
2. The activities by PB2 (educational programs – WP4) have been delayed due to the recent merge of PB2 (Alexander Technological Educational Institute of Thessaloniki (ATEITH) with the International University.
3. PB3 has managed to successfully overcome all bureaucratic procedures about receiving its (ΣΑΕ) code and the procurement procedures because there was realized some modifications in the Greek national law about tender procedures (N 4412/06). PB3 has completed the procurement procedure for D1.3.3 and D.1.3.4 and announced the contractor. Also, for D6.3.1 will launch the tender documents until July 2019.

2.6 Changes in the Implementation

Please state if you consider making any modifications of the approved Application Form. The project implementation must strictly follow the implementation plan of the approved Application Form. Under no circumstances changes should be made without the knowledge and approval of the Managing Authority while important changes may require the submission of a revised application form. Furthermore, important changes/modifications of the project may require the approval of the programme Monitoring Committee. Please follow the instructions provided in the Project Manual as in force.

The maximum total number of characters is 1500

Number of characters 54

There are no changes to the approved Application Form.

SECTION 4 - FINANCIAL REPORT

4.1 Implementation of actions

Please state the deliverables implemented within the specific reporting period using the table below. Actions started in one and finishing in another Reporting Period should be declared in all respective periods. If more than 1 partner is involved in the development of a deliverable, use as many lines as the involved partners per deliverable.

Partner No	WP	Deliv. No	Deliverable Title	Approved Budget	Contracted Budget	Expenditure paid out during this reporting period	TOTAL Expenditure paid out including this reporting period	Verified Expenditure during this reporting period	TOTAL Verified Expenditure including this reporting period
LB1	1	Deliverable 1.1.1	Preparation Activities	5,000.00 €	5,000.00 €	0,00 €	5,000.00 €	5,000.00 €	5,000.00 €
LB1	1	Deliverable 1.1.2	Task Force Meetings	5,286.17 €	5,121.17 €	142.23 €	2,029.17 €	1,677.79 €	1,677.79 €
LB1	1	Deliverable 1.1.3	Project Management	11,820.40 €	11,360.54 €	2,309.20 €	2,403.44 €	2,403.43 €	2,403.43 €
LB1	1	Deliverable 1.1.4	Evaluation	5,744.44 €	5,244.44 €	3,831.47 €	3,831.47 €	3,831.47 €	3,831.47 €
LB1	1	Deliverable 1.1.5	Audits	9,603.63 €	9,603.63 €	0,00 €	0,00 €	0,00 €	0,00 €
LB1	2	Deliverable 2.1.1	Conferences/ Info Days	10,421.38 €	8,521.38 €	768.50 €	1,353.70 €	1,353.70 €	1,353.70 €
LB1	2	Deliverable 2.1.2	Promotional Material	4,176.00 €	2,480.00 €	0,00 €	0,00 €	0,00 €	0,00 €
LB1	2	Deliverable 2.1.3	Project's Results Publication	4,122.08 €	2,478.08 €	0,00 €	0,00 €	0,00 €	0,00 €
LB1	2	Deliverable 2.1.4	Promotion through Internet & Media	27,129.56 €	19,009.56 €	2,555.59 €	2,555.59 €	2,555.59 €	2,555.59 €
LB1	2	Deliverable 2.1.5	Project Communication Strategy & Plan	6,366.24 €	6,116.24 €	6,075.55 €	6,075.55 €	6,075.54 €	6,075.54 €
LB1	3	Deliverable 3.1.1	Mapping of needs infrastructures &	17,000.00 €	16,500.00 €	0,00 €	0,00 €	0,00 €	0,00 €
LB1	4	Deliverable 4.1.2	Educational program for local doctors	73,926.76 €	54,918.76 €	924.11 €	924.11 €	924.09 €	924.09 €
LB1	5	Deliverable 5.1.1	Existing Condition Assessment and Necessity - Implementation Study	35,078.40 €	35,078.40 €	0,00 €	0,00 €	0,00 €	0,00 €
LB1	5	Deliverable 5.1.2	Supply of required supporting equipment	25,000.00 €	20,000.00 €	0,00 €	0,00 €	0,00 €	0,00 €
LB1	5	Deliverable 5.1.3	Implementation of a single Health Insurance File Data Sheet	80,049.60 €	74,612.00 €	49.60 €	49.60 €	49.60 €	49.60 €
LB1	5	Deliverable 5.1.4	Development and Publication of printed information material	7,000.00 €	3,720.00 €	0,00 €	0,00 €	0,00 €	0,00 €
LB1	6	Deliverable 6.1.2	Pilot Preventive Program	2,000.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB2	1	Deliverable 1.2.2	Task Force Meetings	2,589.58 €	1,889.50 €	383.15 €	383.15 €	189.08 €	189.08 €
PB2	1	Deliverable 1.2.3	Project Management	7,500.00 €	7,008.00 €	7,008.00 €	7,008.00 €	0,00 €	0,00 €
PB2	1	Deliverable 1.2.4	Evaluation	1,500.00 €	1,300.00 €	1,300.00 €	1,300.00 €	0,00 €	0,00 €
PB2	1	Deliverable 1.2.5	Audits	5,503.79 €	5,503.79 €	5,503.79 €	5,503.79 €	0,00 €	0,00 €
PB2	2	Deliverable 2.2.1	Conferences/ Info Days	8,440.30 €	8,190.00 €	7,924.03 €	7,924.03 €	7,924.03 €	7,924.03 €
PB2	2	Deliverable 2.2.2	Promotional Material	150.00 €	150.00 €	150.00 €	150.00 €	0,00 €	0,00 €
PB2	2	Deliverable 2.2.4	Promotion through Internet & Media	2,250.00 €	2,250.00 €	2,250.00 €	2,250.00 €	0,00 €	0,00 €
PB2	3	Deliverable 3.2.2	Data Collection & Evaluation	36,717.52 €	23,433.40 €	19,200.34 €	19,200.34 €	18,361.10 €	18,361.10 €
PB2	4	Deliverable 4.2.1	Educational program for general population	32,117.50 €	13,861.90 €	4,445.89 €	4,445.89 €	1,119.07 €	1,119.07 €
PB2	4	Deliverable 4.2.2	Educational program for local doctors	26,140.80 €	8,763.00 €	3,406.80 €	3,406.80 €	1,119.07 €	1,119.07 €
PB2	4	Deliverable 4.2.3	Practical Training on mannequins	21,531.50 €	3,033.50 €	0,00 €	0,00 €	0,00 €	0,00 €
PB2	6	Deliverable 6.2.2	Pilot Preventive Program	44,522.46 €	12,423.60 €	2,238.00 €	2,238.00 €	2,238.00 €	2,238.00 €
PB3	1	Deliverable 1.3.2	Task Force Meetings	1,090.30 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB3	1	Deliverable 1.3.3	Project Management	5,400.00 €	4,216.00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB3	1	Deliverable 1.3.4	Evaluation	600.00 €	532.20 €	0,00 €	0,00 €	0,00 €	0,00 €
PB3	1	Deliverable 1.3.5	Audits	8,796.12 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB3	2	Deliverable 2.3.1	Conferences/ Info Days	547.80 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB3	6	Deliverable 6.3.1	Purchase of Medical Equipment	285,565.78 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB4	1	Deliverable 1.4.2	Task force meetings	1,704.50 €	249.50 €	0,00 €	0,00 €	0,00 €	0,00 €
PB4	1	Deliverable 1.4.3	Project management	11,400.00 €	2,834.21 €	2,834.21 €	2,834.21 €	0,00 €	0,00 €
PB4	1	Deliverable 1.4.4	Evaluation	1,500.00 €	1,500.00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB4	2	Deliverable 2.4.1	Conference/Info days	26,758.00 €	9,387.62 €	5,931.62 €	7,963.62 €	0,00 €	0,00 €
PB4	2	Deliverable 2.4.2	Promotional materials	10,566.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB4	2	Deliverable 2.4.5	Project Communication Strategy and Plan	324.00 €	324.00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB4	3	Deliverable 3.4.1	Mapping of needs, infrastructure & resources	27,698.60 €	23,498.60 €	15,241.70 €	15,344.35 €	0,00 €	0,00 €
PB4	4	Deliverable 4.4.2	Educational program for local doctors	22,779.00 €	11,890.00 €	4,122.45 €	4,122.45 €	0,00 €	0,00 €
PB4	5	Deliverable 5.4.1	Existing condition Assessment and Necessity-Implementation Study	16,686.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB4	5	Deliverable 5.4.3	Implementation of a single Health Insurance File Data Sheet	54,390.00 €	13,000.00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB5	1	Deliverable 1.5.2	Task Force meetings	1,456.00 €	379.00 €	379.00 €	379.00 €	0,00 €	0,00 €
PB5	1	Deliverable 1.5.3	Project Management	8,000.08 €	7,417.00 €	3,672.00 €	3,672.00 €	0,00 €	0,00 €
PB5	1	Deliverable 1.5.4	Evaluation	1,500.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB5	2	Deliverable 2.5.1	Conferences/ Info Days	20,641.00 €	19,641.00 €	7,498.00 €	7,498.00 €	0,00 €	0,00 €
PB5	2	Deliverable 2.5.2	Promotional Material	60.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB5	2	Deliverable 2.5.4	Promotion through Internet & Media	14,100.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB5	3	Deliverable 3.5.2	Data Collection and Evaluation	18,000.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB5	4	Deliverable 4.5.1	Educational Program for general population	31,900.04 €	31,052.00 €	6,405.00 €	6,405.00 €	0,00 €	0,00 €
PB5	5	Deliverable 5.5.1	Existing Condition Assessment and Necessity -Implementation Study	8,600.00 €	8,176.00 €	1,512.00 €	1,512.00 €	0,00 €	0,00 €
PB5	6	Deliverable 6.5.1	Purchase of Medical Equipment	20,223.00 €	19,953.00 €	1,995.00 €	1,995.00 €	0,00 €	0,00 €
PB5	6	Deliverable 6.5.2	Pilot Preventive Program	8,509.00 €	8,142.00 €	1,032.00 €	1,032.00 €	0,00 €	0,00 €
PB6	1	Deliverable 1.6.2	Travel and accommodation	1,945.50 €	148.50 €	148.50 €	148.50 €	0,00 €	0,00 €
PB6	1	Deliverable 1.6.3	staff cost and external expertise and services	10,000.16 €	10,000.16 €	2,100.04 €	2,100.04 €	0,00 €	0,00 €
PB6	1	Deliverable 1.6.4	external expertise and services	1,100.00 €	1,100.00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB6	2	Deliverable 2.6.1	staff cost,external expertise and services,travel and accommodation	11,767.00 €	8,000.00 €	1,500.00 €	1,500.00 €	0,00 €	0,00 €
PB6	2	Deliverable 2.6.4	external expertise and services	1,500.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB6	3	Deliverable 3.6.2	staff cost and external expertise and services	10,600.00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB6	4	Deliverable 4.6.1	staff cost and external expertise and services	7,000.08 €	7,000.08 €	0,00 €	0,00 €	0,00 €	0,00 €
PB6	5	Deliverable 5.6.1	staff cost and external expertise and services	3,500.16 €	3,500.16 €	500.04 €	500.04 €	0,00 €	0,00 €
PB6	6	Deliverable 6.6.1	equipment	120,000.00 €	119,780.00 €	0,00 €	0,00 €	0,00 €	0,00 €
PB6	6	Deliverable 6.6.2	staff cost,external expertise and services,travel and accommodation	6,255.34 €	5,799.84 €	699.96 €	699.96 €	0,00 €	0,00 €
TOTAL							135,738,79 €	49,821,48 €	54,821,48 €

4.2 Verified and Paid Out expenditure per Partner

1	2	3	4	5	6	7	8	9=5/8	10=7/8
Partner No	Partner Institution (Full Name)	Country	Expenditure paid out during this reporting period	TOTAL Expenditure paid out including this reporting period	Verified Expenditure during this reporting period	TOTAL Verified Expenditure including this reporting period	TOTAL Approved Budget according to the Application Form	Percentage (%)	Percentage (%)
LB (BP1)	NATIONAL ORGANIZATION FOR HEALTH CARE SERVICES	Greece	16.656,25 €	24.222,63 €	23.871,21 €	23.871,21 €	329.724,66 €	7%	7%
BP2	ALEXANDER TECHNOLOGICAL EDUCATIONAL INSTITUTE	Greece	53.809,99 €	53.809,99 €	30.950,27 €	30.950,27 €	188.963,55 €	28%	16%
BP3	GENERAL HOSPITAL OF PELLA	Greece	0,00 €	0,00 €	0,00 €	0,00 €	302.000,00 €	0%	0%
BP4	MINISTRY OF HEALTH	The former Yugoslav Republic of	28.129,98 €	30.264,63 €	0,00 €	0,00 €	173.806,10 €	17%	0%
BP5	PUBLIC HEALTH INSTITUTION GENERAL HOSPITAL	The former Yugoslav Republic of	22.493,00 €	22.493,00 €	0,00 €	0,00 €	132.989,12 €	17%	0%
BP6	PUBLIC HEALTH INSTITUTION CLINICAL HOSPITAL	The former Yugoslav Republic of	4.948,54 €	4.948,54 €	0,00 €	0,00 €	173.688,24 €	3%	0%
BP7	MINISTRY OF HEALTH		0					0%	0%
BP8			0					0%	0%
BP9	PUBLIC HEALTH INSTITUTION GENERAL HOSPITAL		0					0%	0%
BP10			0					0%	0%
TOTAL FOR ALL PARTNERS			126.037,76 €	135.738,79 €	54.821,48 €	54.821,48 €	1.301.151,67 €	10%	4%

4.3 Deviations from the original plans

Please explain and justify any financial deviations that occurred in this reporting period such as any over- or underspending compared with the original budget by budget line. The maximum total number of characters is 1500

Number of characters

SECTION 3 - INDICATORS

Priority Axis

1. Development and Support of Local Economy

Thematic Objective

1a. Promoting employment, labour mobility and social and cultural inclusion across borders

Specific Objective

1.2 Improvement of preventive health care and social services of children and elderly

3.1

Output Indicators				
Title Indicators	Unit of Measurement	Target Value (According to Application Form)	Achieved Value (current reporting period)	Total Achieved Cumulative Value
Population covered by improved health services	Persons	600,00	0,00	0,00
Population covered by improved social services	Persons	1600,00	0,00	0,00

3.2

Result Indicators				
Title Indicators	Unit of Measurement	Target Value (According to Application Form)	Achieved Value (current reporting period)	Total Achieved Cumulative Value
Population having access to health services	Persons living close to health centers	20000,00	250,00	250,00
Population having access to social services	Persons living close to social services providers	20000,00	0,00	0,00

SECTION 5 - PUBLICITY

Please state the measures of publicity and / or measures of diffusion of information that have been carried out according to the approved Application Form, as well as any additional ones. Have EC requirements on information and publicity measures acknowledging EC Structural Fund assistance been complied with?

If yes, give details and send proofs of publicity along with the Progress Report (e.g. entries in the media, articles, albums, etc.). If no, please provide an explanation.

The maximum total number of characters is 1500
(please do not exceed 1500 characters in each box)

Number of characters 697

YES	The publicity measures taken by the LB concern posts in the project site (http://www.healthinfoproject.eu/blog/) regarding the regiostars competition, the infodays in bitola, events and the 2nd project meeting. All posts are visible in the project site and thus, there is no need to include them in this progress report. PB5: On the 24.03.2019 a Publication about HEALTH INFO Project regarding the Task Force Meeting was published in the Daily Activity Report of Municipality of Gevgelija (Attached). Also there was an article in the Daily News of the local TV Station "NOVA TV". PB6: Below is the link about the info day organized by PB6 published in local media (https://youtu.be/tHscfd5f4NQ).
------------	--

The maximum total number of characters is 1500
(please do not exceed 1500 characters in each box)

Number of characters 0

NO	
-----------	--

<input type="checkbox"/>	I have attached the copies of the first level control verification of all partners.
--------------------------	---